|site Name: Operational Period:

| .S. EPA Region 6
Task Order 62 CES Environmental Date: 2-5-2015 } D AIL$ WORK OegDER
Branch: Federal Division/  pesponse mergency and Rapid Response Service

Group:

WORK AUTHOR!ZED
Continue to pump water on site as necessary, depending on rainfall.
Continue development of profi iles and disposal of sludge, liquids, and solids. - -

|Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 ©On-Scene Coordinator: ERRS Response Manager
| Contract Number: EP — S6 - 07 -02 | Gary Moore, USEPA | LeRoy Cassidey, CB&| Federal
Task Order: 062 o .Dale'.- 252015 Time:1700 1 Date: 2.5.2015 Time: 1700
PERSONNEL ON-SITE:  arv | Used  Unused g?r‘é':"“ﬁm ON- ary USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Generator 1 1 B
| Heatth and Safety Manager 0 | © Trash Pumps 0 0
Truck Driver/Equip Op 1 1 PID 1 1
Laborerl 2 | 2 | Frac Tank w Liner i 1
' 4,000 PS| Pressure 4 1
P ! - Washer <
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 | Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
_ . Vacuum Boxes 21 _.21" -
1 9,000 Ib Overhead Lit 1 1
_ Storage Trailer 1 . 1
Myers (Bean) Pump 1 1
Air Compressor 1 [ 1 _

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
Icaperatuonal daily paperwork. He continued discussions with the OSC on operational planning and the field

icategorization data.

The T&D Coordinator work:ng on pncang and transportation questions for ST 1and S T6. She continues to work on a
waste approval for N OT 8 sludge and review of the field categorization data export.

The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecologyr
JLLC for N OT 7 and FT 1004. Continued to process invoices.

The crew completed removal of sludge from 8 T 8 filling one vacuum box.

~ >
losc e Time: RMC o\

. Date: 2.6.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7
removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover.

Continue tagging of waste groups and cleaning of the warehouse trench.
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